
• MDC top flange weldment 

• $685/unit; Order placed for 2 units on Feb. 16


• Lead time: 6 weeks


• Periscope PEEK Gear machining 
• 5 gears: $465/gear; 10 gears: $446.75/gear; 3 gears: $491.67/gear;


• Placed order for 3 gears on Feb. 12 (lead time: 4 weeks)


• Eksma Optics dual-band mirrors (https://eksmaoptics.com/optical-
components/dielectric-mirrors/dual-band-laser-mirrors-062-2653/)


• $164/piece; Vendor from Lithuania; can’t do a P-Card purchase, will have 
to go through longer PR process for a $300 value — not efficient


• LIP placed order for two mirrors; 1 mirror has long lead time but we will get 
one soon

Procurement Status, 02/17/2021
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• Visible Laser + Mounting Kit 

• Upon consultation with John Charonko, finalized class-2 green laser and mounting kit


• Same laser previously selected by Vern (spec sheet attached to agenda); some 
changes to mounting kit due to long lead times on some parts


• Green laser: https://www.thorlabs.com/thorproduct.cfm?partnumber=CPS532-
C2 ($172)


• Mounting kit (basically everything in the CPS11K table under that column except for 
KM100T which we will replace with K5X1) with parts ordered separately:

KM100T has long lead time; replace 
this with 5-axis kinematic mount 

K5X1; expensive but only 1 week lead 
time and provides better adjustments 

for alignment
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Visible Laser Mounting Kit with K5X1 (~$400 total) 

• Laser module mounting adapter AD11F: https://www.thorlabs.com/
thorproduct.cfm?partnumber=AD11F ($31)


• Kinematic mount K5X1: https://www.thorlabs.com/thorproduct.cfm?
partnumber=K5X1#ad-image-0 ($256)


• Optical Post TR3 (mounting https://www.thorlabs.com/thorproduct.cfm?
partnumber=TR3 ($6)


• Optical post holder PH3: https://www.thorlabs.com/thorproduct.cfm?
partnumber=PH3#ad-image-0 ($9)


• Mounting Base BA2: https://www.thorlabs.com/thorproduct.cfm?
partnumber=BA2#ad-image-0 ($8)


• Power supply LDS5: https://www.thorlabs.com/thorproduct.cfm?
partnumber=LDS5 ($92)


• Order placed Feb. 12; 7-10 day lead time
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• MDC dielectric break (ongoing) 

• Updated quote received form MDC (quote attached to agenda)


• Jan confirming the specifications 


• Plan to place order for one unit; lead time 5 weeks


• Motor/encoder/driver (ongoing) 

• Plan to go with the oriental absolute encoder; currently finalizing driver options (more 
from Vladimir later today)


• Depending on the lead time of these items, we will decide whether to send together or 
send rotary stage first so leak tests can go ahead


• Cryogenics Platform (ongoing) 

• Eric getting final quotes; order will need to go out ASAP


• 8-10 week lead time



• Periscope PEEK machining (upcoming) 

• Jan/Eric to finalize the design; then need to get a quote


• More from Jan/Eric later


• End wall system larger rotary stage (RNN-800) (upcoming) 

• Jose/Rui to confirm to proceed with procurement


• Jan/Sowjanya to contact for a quote from Thermionics (Rick Killiam)


• Long lead times, need to place order soon if design final


• Top FC translation stage (upcoming) 

• Mattia’s simulations in final stages (more from Mattia today)


• Need to make a decision very soon to start procurement, long lead times


